
US 2: Everett Port/Naval Station to SR 9
Corridor Planning Study

Corridor Working Group Meeting #5

Carol Hunter
WSDOT, Project Manager

Everett Public Works Building
Spada Conference Room

July 28, 2011
9:30 – 11:00

Paula Hammond
Secretary of Transportation

Steve Reinmuth
Chief of Staff

Dave Dye 
Deputy Secretary



2

Today’s Presentation Overview

Conceptual layout & cost estimate process

Guiding principles for developing  conceptual layouts & cost estimates

Review phasing and risks of conceptual layouts
Long Range Vision
Snohomish Valley Mid-Span Weave Concept
Deadwater Slough On-connection Concept
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Conceptual Layout and Cost Estimate Process

Two, one-day workshops with WSDOT, City of Everett and Snohomish County
•Developed conceptual layouts
•Identified risks and opportunities 

Core Team Support Team

Design Engineers Right of Way

Structural Engineer Environmental

Geotech Engineer Maintenance 

Construction Engineer Utilities 

Traffic

Program Development Engineers

Everett & Snohomish Co Engineers

Conducted abbreviated Cost Risk Analysis of base cost
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Guiding principles and assumptions

Forward compatible – phases fit into future vision of new three lane westbound trestle 

Minimize risks to existing and new structures 
(i.e. length and location of tie-ins)

Address SR 204, US 2 & 20th Street merge congestion first

Recognize financial reality

Additional work is needed to refine concepts and costs
Concepts are based on < 5% design
(i.e. Traffic simulation, geotech, environmental, design, public outreach, risks, etc.)
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Long Range Vision Phases
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Snohomish Valley Mid Span 
Weave Concept
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Deadwater Slough 
On-connection Concept
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Questions?
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